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ADDENDUM 04 TO BID DOCUMENTS
DELTA-WIDE CREVASSES MAINTENANCE PROJECT (MR-09)

The clarifications and revisions in this addendum supersede the requirements in the Plans and
Specifications dated 10/28/13. The Successful bidder will be issued a revised set of Plans and
Specifications.

Revision to Contract Time

The contract time for the Base Bid has been extended eight (8) consecutive calendar
days for a total of one-hundred-twenty-two (122) consecutive calendar days as
stated in the Instructions to Bidders and SP-3 of the Specifications.

Revision to Specifications

“As-built Survey (TS-2) and Drawings (GP-54)” in the Milestone column of SP-3 has
been revised to “As-Built Survey (TS-2) and As-Built Drawings (GP-55)”.

CPRA Responses to Bidder Questions

. Question: If you subtract the 30 day USCG notification from the 114 days of the

project, you are left with 84 days. Please consider an extension of 30 days.

Response: Addendum #3 added twenty-two (22) consecutive calendar days of contract
time to Additive Alternate #2 for Dredging Crevasse MP-1 but did not reduce the
contract time for the Base Bid accordingly. The revision to the contract time in Section |
of this Addendum will effectively add an additional 30 consecutive calendar days of
Contract Time to the Base Bid.
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